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ESTIMATE RUN 11/11/2019

ESTIMATE SUMMARY 10:09:36

CONTID: C20407         ESTIMATE NO: 0010 PROG 2005

PCN: 20407-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BRIDGE I25A BUTTE CREEK N-17-B PERCENT TIME:

PROJECT NO: BR025A-028                    

BRIDGE I25A BUTTE CREEK N-17-BN & N-17-S

NAME OF ROAD:  

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING

P.O. BOX 336638 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GREELEY CO 80633     (970)346-8323 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,713,433.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,343,933.20 NON-PARTICIPATING 226,828.78

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,568.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.20

FIXED COMPLETION DATE

FIXED COMPLETION DATE

54.58%

3,503,600.22

226,828.78

226,828.78

223,259.91

$

$

$

$

0.00

4,209,832.98

4,209,832.98

381,145.46

4,590,978.44

-110,159.00

0.00

4,480,819.44

0.00

AMOUNT DUE 4,480,819.44 223,259.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 223,259.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

382.0 TIME ALLOW: 11/18/2019 ??:??:??

ORIG TIME ALLOW: 10/21/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/26/2018

10/29/2018

11/11/2019

08/23/2018

09/14/2018

10/25/2018

10/26/2018
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PCN: 20407-BID    ESTIMATE RUN 11/11/2019

PROJECT: BR025A-028                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:09:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

20,000.000.500

0.00

1.000

L S 

40,000.00000

0010 Removal of Inlet 1.000

0.000

202-00019  
 

800.001.000

0.00

1.000

EACH

800.00000

0015 Removal of Slope and Ditch Paving 96.000

0.000

202-00026  
 

1,056.0096.000

0.00

96.000

SY  

11.00000

0020 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

30.000

SY  

35.00000

0025 Removal of Pipe 70.000

0.000

202-00035  
 

1,260.0070.000

0.00

76.000

LF  

18.00000

0030 Removal of End Section 1.000

0.000

202-00037  
 

125.001.000

0.00

1.000

EACH

125.00000

0035 *Removal of Delineator 11.000

0.000

202-00090  
 

22.0011.000

0.00

26.000

EACH

2.00000

0040 *Removal of Asphalt Mat 7,621.000

6,788.000

202-00220  
 

72,045.0014,409.000

33,940.00

14,461.000

SY  

5.00000

0045 *Removal of Asphalt Mat (Planing) 948.000

993.000

202-00240  
 

13,587.001,941.000

6,951.00

2,655.000

SY  

7.00000

0050 *Removal of Pavement Marking 9,473.000

0.000

202-00250  
 

12,030.719,473.000

0.00

20,000.000

SF  

1.27000

0055 *Removal of Ground Sign 5.000

0.000

202-00810  
 

165.005.000

0.00

13.000

EACH

33.00000
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PCN: 20407-BID    ESTIMATE RUN 11/11/2019

PROJECT: BR025A-028                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:09:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Fence 379.000

0.000

202-01000  
 

473.75379.000

0.00

560.000

LF  

1.25000

0065 *Removal of Guardrail Type 3 500.000

587.000

202-01130  
 

6,250.251,087.000

3,375.25

1,320.000

LF  

5.75000

0070 *Removal of End Anchorage 3.000

3.000

202-01300  
 

1,950.006.000

975.00

6.000

EACH

325.00000

0075 *Unclassified Excavation (Complete In Place) 1,384.000

0.000

203-00010  
 

13,840.001,384.000

0.00

6,483.000

CY  

10.00000

0080 *Embankment Material (Complete In Place) 11,554.000

0.000

203-00060  
 

138,648.0011,554.000

0.00

16,168.000

CY  

12.00000

0085 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

200.000

CY  

33.00000

0090 *Proof Rolling 32.000

0.000

203-01100  
 

2,560.0032.000

0.00

32.000

HOUR

80.00000

0095 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

60.000

HOUR

115.00000

0100 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

60.000

HOUR

85.00000

0105 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

60.000

HOUR

36.00000

0110 Structure Excavation 117.000

0.000

206-00000  
 

2,106.00117.000

0.00

1,449.000

CY  

18.00000
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PCN: 20407-BID    ESTIMATE RUN 11/11/2019

PROJECT: BR025A-028                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:09:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Topsoil 1,123.000

0.000

207-00205  
 

10,107.001,123.000

0.00

3,603.000

CY  

9.00000

0120 *Stockpile Topsoil 2,522.750

0.000

207-00210  
 

22,704.752,522.750

0.00

3,603.000

CY  

9.00000

0125 *Erosion Log Type 1 (12 Inch) 2,214.000

260.000

208-00002  
 

10,390.802,474.000

1,092.00

5,890.000

LF  

4.20000

0130 Concrete Washout Structure 2.000

0.000

208-00045  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0135 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

6,000.003.000

0.00

3.000

EACH

2,000.00000

0140 Removal and Disposal of Sediment (Labor) 19.000

0.000

208-00103  
 

684.0019.000

0.00

200.000

HOUR

36.00000

0145 Removal and Disposal of Sediment (Equipment) 51.000

0.000

208-00105  
 

5,865.0051.000

0.00

200.000

HOUR

115.00000

0150 Sweeping (Sediment Removal) 9.000

0.000

208-00106  
 

1,215.009.000

0.00

40.000

HOUR

135.00000

0155 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

50.000

HOUR

100.00000

0160 Erosion Control Management 50.000

5.000

208-00207  
 

12,375.0055.000

1,125.00

172.000

DAY 

225.00000

0165 *Seeding (Native) 2.110

0.000

212-00006  
 

2,954.002.110

0.00

6.700

ACRE

1,400.00000
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PCN: 20407-BID    ESTIMATE RUN 11/11/2019

PROJECT: BR025A-028                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:09:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Conditioning 2.110

0.000

212-00032  
 

10,128.002.110

0.00

6.700

ACRE

4,800.00000

0175 *Mulching (Weed Free Hay) 2.110

0.000

213-00002  
 

2,057.252.110

0.00

6.700

ACRE

975.00000

0180 *Mulch Tackifier 422.000

0.000

213-00061  
 

949.50422.000

0.00

1,340.000

LB  

2.25000

0185 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

299.000

0.000

216-00201  
 

897.00299.000

0.00

1,000.000

SY  

3.00000

0190 Removal of Nests 40.000

0.000

240-00010  
 

3,400.0040.000

0.00

40.000

HOUR

85.00000

0195 Netting 1,391.000

0.000

240-00020  
 

15,301.001,391.000

0.00

1,460.000

SY  

11.00000

0200 *Aggregate Base Course (Class 6) 2,385.000

0.000

304-06007  
 

65,587.502,385.000

0.00

4,806.000

CY  

27.50000

0205 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 2,466.310

0.000

403-34721  
 

229,366.832,466.310

0.00

4,762.000

TON 

93.00000

0210 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 1,946.350

0.000

403-34851  
 

200,474.051,946.350

0.00

3,660.000

TON 

103.00000

0215 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

1,873.000

SY  

3.00000

0220 Geotextile (Drainage) (Class 2) 55.000

0.000

420-00113  
 

275.0055.000

0.00

100.000

SY  

5.00000
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PCN: 20407-BID    ESTIMATE RUN 11/11/2019

PROJECT: BR025A-028                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:09:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

1,420.000

CY  

100.00000

0230 Soil Riprap (9 Inch) 22.500

0.000

506-00409  
 

2,430.0022.500

0.00

30.000

CY  

108.00000

0235 Geogrid Reinforcement 3,875.000

0.000

506-01020  
 

11,625.003,875.000

0.00

3,875.000

SY  

3.00000

0240 Concrete Slope and Ditch Paving (Reinforced) 90.000

0.000

507-00100  
 

38,250.0090.000

0.00

232.000

CY  

425.00000

0245 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

6.000

CY  

730.00000

0250 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

388.000

LB  

1.15000

0255 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

4,000.001.000

0.00

2.000

EACH

4,000.00000

0260 *Guardrail Type 3 (6-3 Post Spacing) Midwest Guardrail
System - 31"

562.500

0.000

606-00301  
 

22,500.00562.500

0.00

1,187.500

LF  

40.00000

0265 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1,240.001.000

0.00

2.000

EACH

1,240.00000

0270 *Transition Type 3G 3.000

0.000

606-01370  
 

7,110.003.000

0.00

5.000

EACH

2,370.00000

0275 *Transition Type 3H 1.000

0.000

606-01380  
 

1,360.001.000

0.00

3.000

EACH

1,360.00000
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PCN: 20407-BID    ESTIMATE RUN 11/11/2019

PROJECT: BR025A-028                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:09:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

6,700.002.000

0.00

3.000

EACH

3,350.00000

0285 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

2,790.001.000

0.00

2.000

EACH

2,790.00000

0290 *Fence Combination Wire With Metal Posts 0.000

0.000

607-11200  
 

0.000.000

0.00

532.000

LF  

3.50000

0295 *Delineator (Flexible) (Type I) 0.000

23.000

612-00041  
 

1,380.0023.000

1,380.00

23.000

EACH

60.00000

0300 *Delineator (Flexible) (Type II) 0.000

3.000

612-00042  
 

195.003.000

195.00

7.000

EACH

65.00000

0305 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

5.000

EACH

65.00000

0310 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

25.000

SF  

16.00000

0315 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

86.250

SF  

19.00000

0320 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

172.000

LF  

9.00000

0325 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

16.000

EACH

110.00000

0330 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

110.000

LF  

13.00000
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PCN: 20407-BID    ESTIMATE RUN 11/11/2019

PROJECT: BR025A-028                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:09:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

10.000

EACH

200.00000

0340 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

2,795.000

LF  

1.25000

0345 *Detour 0.602

0.034

621-00425  
 

636,000.000.636

34,000.00

1.000

L S 

1,000,000.00000

0350 36 Inch Drainage Pipe (Class 10) (Complete In Place) 100.000

0.000

624-30037  
 

15,000.00100.000

0.00

290.000

LF  

150.00000

0355 *Construction Surveying 0.610

0.015

625-00000  
 

53,125.000.625

1,275.00

1.000

L S 

85,000.00000

0360 *Mobilization 1.000

0.000

626-00000  
 

430,000.001.000

0.00

1.000

L S 

430,000.00000

0365 *Public Information Services (Tier III) 0.914

0.000

626-01103  
 

30,162.000.914

0.00

1.000

L S 

33,000.00000

0370 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

45.000

GAL 

180.00000

0375 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

940.000

GAL 

45.00000

0380 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

809.000

SF  

18.00000

0385 *Flagging 400.250

31.000

630-00000  
 

11,643.75431.250

837.00

1,832.000

HOUR

27.00000
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PCN: 20407-BID    ESTIMATE RUN 11/11/2019

PROJECT: BR025A-028                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:09:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Control Inspection 236.000

16.000

630-00007  
 

81,900.00252.000

5,200.00

252.000

DAY 

325.00000

0395 *Traffic Control Management 96.000

19.000

630-00012  
 

70,150.00115.000

11,590.00

115.000

DAY 

610.00000

0400 *Flashing Beacon (Portable) 6.000

0.000

630-80001  
 

3,300.006.000

0.00

12.000

EACH

550.00000

0405 *Barricade (Type 3 M-D) (Temporary) 6.000

0.000

630-80338  
 

660.006.000

0.00

15.000

EACH

110.00000

0410 *Construction Traffic Sign (Panel Size A) 9.500

0.000

630-80341  
 

332.509.500

0.00

33.000

EACH

35.00000

0415 *Construction Traffic Sign (Panel Size B) 60.000

0.000

630-80342  
 

2,280.0060.000

0.00

123.000

EACH

38.00000

0420 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

38.00000

0425 *Construction Traffic Sign (Special) 29.000

45.500

630-80344  
 

1,043.0074.500

637.00

149.000

SF  

14.00000

0430 *Portable Message Sign Panel 2.500

0.000

630-80355  
 

12,500.002.500

0.00

6.000

EACH

5,000.00000

0435 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.000

0.000

630-80357  
 

550.001.000

0.00

2.000

EACH

550.00000

0440 *Drum Channelizing Device 71.500

47.000

630-80360  
 

3,199.50118.500

1,269.00

237.000

EACH

27.00000
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PCN: 20407-BID    ESTIMATE RUN 11/11/2019

PROJECT: BR025A-028                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:09:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Drum Channelizing Device (With Light) (Steady Burn) 15.000

0.000

630-80364  
 

525.0015.000

0.00

30.000

EACH

35.00000

0450 *Channelizing Device (Fixed) 76.000

0.000

630-80391  
 

2,660.0076.000

0.00

152.000

EACH

35.00000

0455 *Traffic Signal (Temporary) 0.500

0.000

630-86810  
 

16,500.000.500

0.00

1.000

EACH

33,000.00000

0460 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

176,677.170

F A 

1.00000

0465 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0470 F/A Fuel Cost Adjustment -2,485.490

-42.470

700-70016  
 

-2,527.96-2,527.960

-42.47

11,685.010

F A 

1.00000

0475 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0480 F/A Asphalt Cement Cost Adjustment -5,255.220

0.000

700-70019  
 

-5,255.22-5,255.220

0.00

4,744.780

F A 

1.00000

0485 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0490 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0696 Traffic Cone CMO - #3 161.500

0.000

630-80380  
 

888.25161.500

0.00

323.000

EACH

5.50000
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PCN: 20407-BID    ESTIMATE RUN 11/11/2019

PROJECT: BR025A-028                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:09:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0697 Mobile Attenuator CMO - #3 19.000

14.000

630-85041  
 

16,335.0033.000

6,930.00

50.000

DAY 

495.00000

0698 Const Surveying (Hour) CMO - #3 74.500

0.000

625-00001  
 

12,292.5074.500

0.00

100.000

HOUR

165.00000

0699 Pvmt Mkg Paint (Low VOC Solvent Base) CMO - #3 200.300

0.000

627-00012  
 

9,013.50200.300

0.00

250.000

GAL 

45.00000

CAT 2,393,507.21110,728.784,300,548.66CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE N-17-BW (SB) 

0495 *Removal of Bridge 1.000

0.000

202-00400  
 

90,000.001.000

0.00

1.000

EACH

90,000.00000

0500 Structure Excavation 1,405.000

0.000

206-00000  
 

25,290.001,405.000

0.00

1,405.000

CY  

18.00000

0505 Structure Backfill (Class 1) 795.000

0.000

206-00100  
 

25,440.00795.000

0.00

795.000

CY  

32.00000

0510 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

455.000

CY  

32.00000

0515 Mechanical Reinforcement of Soil 795.000

0.000

206-00360  
 

15,105.00795.000

0.00

795.000

CY  

19.00000

0520 *Pile Tip 18.000

0.000

502-00460  
 

3,870.0018.000

0.00

18.000

EACH

215.00000

0525 *Complete Joint Penetration (CJP) Splice 3.000

0.000

502-00500  
 

3,774.003.000

0.00

3.000

EACH

1,258.00000
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PCN: 20407-BID    ESTIMATE RUN 11/11/2019

PROJECT: BR025A-028                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:09:36

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE N-17-BW (SB) 

0530 *Steel Piling (HP 12x74) 152.000

0.000

502-11274  
 

11,704.00152.000

0.00

152.000

LF  

77.00000

0535 *Steel Piling (HP 14x89) 538.000

0.000

502-11489  
 

48,420.00538.000

0.00

538.000

LF  

90.00000

0540 *Drilled Shaft (72 Inch) 109.000

0.000

503-00072  
 

109,000.00109.000

0.00

109.000

LF  

1,000.00000

0545 Waterproofing (Membrane) 1,328.000

0.000

515-00120  
 

21,248.001,328.000

0.00

1,533.000

SY  

16.00000

0550 Bridge Expansion Device (0-4 Inch) 98.000

0.000

518-01004  
 

22,050.0098.000

0.00

98.000

LF  

225.00000

0555 Concrete Class D (Bridge) 740.000

0.000

601-03040  
 

425,500.00740.000

0.00

740.000

CY  

575.00000

0555 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

575.00000

0560 Reinforcing Steel (Epoxy Coated) 190,628.888

0.000

602-00020  
 

219,223.22190,628.888

0.00

191,830.000

LB  

1.15000

0565 Vane Grate Inlet Special 1.000

0.000

604-25000  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0570 Bridge Rail Type 10M 612.350

0.000

606-11030  
 

106,548.90612.350

0.00

612.350

LF  

174.00000

0570 MATERIAL ALLOWANCE Bridge Rail Hardware 0.000

0.000

0.000.000

0.00LF  

174.00000
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PCN: 20407-BID    ESTIMATE RUN 11/11/2019

PROJECT: BR025A-028                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:09:36

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE N-17-BW (SB) 

0575 *3 Inch Electrical Conduit (Plastic) 1,304.000

0.000

613-01300  
 

19,234.001,304.000

0.00

1,304.000

LF  

14.75000

0580 *Pull Box (24"x36"x24") 4.000

0.000

613-07023  
 

8,600.004.000

0.00

4.000

EACH

2,150.00000

0585 Prestressed Concrete I (BT54) 2,052.000

0.000

618-00154  
 

451,440.002,052.000

0.00

2,052.300

LF  

220.00000

0585 MATERIAL ALLOWANCE Prestress Girder 0.196

0.000

43.120.196

0.00LF  

220.00000

0700 Added Item (Foot)/ Steel Piling (HP 14X89) Cutoffs - 
STR N-17-BW

58.000

0.000

900-00012  
 

4,176.0058.000

0.00

58.000

LF  

72.00000

0705 Added Item (Foot)/ Steel Piling (HP 12X74) Cutoffs - 
STR N-17-BW

17.900

0.000

900-00012  
 

1,102.6417.900

0.00

17.900

LF  

61.60000

CAT 1,625,768.880.001,645,013.04CURRENT AMT0300 $ $ $

CAT NO0301 Structure N-17-BX (NB) 

0590 *Removal of Bridge 0.000

1.000

202-00400  
 

90,000.001.000

90,000.00

1.000

EACH

90,000.00000

0595 Structure Excavation 0.000

1,450.000

206-00000  
 

26,100.001,450.000

26,100.00

1,450.000

CY  

18.00000

0600 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

820.000

CY  

32.00000

0605 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

485.000

CY  

32.00000
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PCN: 20407-BID    ESTIMATE RUN 11/11/2019

PROJECT: BR025A-028                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:09:36

CUMULATIVE
AMOUNT

CAT NO0301 Structure N-17-BX (NB) 

0610 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

820.000

CY  

19.00000

0615 *Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

18.000

EACH

215.00000

0620 *Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

36.000

EACH

1,258.00000

0625 *Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

152.000

LF  

77.00000

0630 *Steel Piling (HP 14x89) 0.000

0.000

502-11489  
 

0.000.000

0.00

533.000

LF  

90.00000

0635 *Drilled Shaft (72 Inch) 0.000

0.000

503-00072  
 

0.000.000

0.00

113.000

LF  

1,000.00000

0635 MATERIAL ALLOWANCE Rebar 21.210

0.000

21,210.0021.210

0.00LF  

1,000.00000

0640 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,533.000

SY  

16.00000

0645 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

98.000

LF  

225.00000

0650 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

748.000

CY  

575.00000

0650 MATERIAL ALLOWANCE Conc, CL D 24.097

0.000

13,855.7824.097

0.00CY  

575.00000
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PCN: 20407-BID    ESTIMATE RUN 11/11/2019

PROJECT: BR025A-028                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:09:36

CUMULATIVE
AMOUNT

CAT NO0301 Structure N-17-BX (NB) 

0655 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

192,690.000

LB  

1.15000

0660 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

1.000

EACH

14,000.00000

0665 Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

612.000

LF  

174.00000

0665 MATERIAL ALLOWANCE Bridge Rail Hardware 292.881

0.000

50,961.29292.881

0.00LF  

174.00000

0670 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

1,304.000

LF  

14.75000

0675 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

4.000

EACH

2,150.00000

0680 Prestressed Concrete I (BT54) 0.000

0.000

618-00154  
 

0.000.000

0.00

2,052.300

LF  

220.00000

0680 MATERIAL ALLOWANCE Prestress Girder 1,254.960

0.000

276,091.201,254.960

0.00LF  

220.00000

0680 MATERIAL ALLOWANCE Prestress Girder 86.292

0.000

18,984.2486.292

0.00LF  

220.00000

CAT 497,202.51116,100.001,693,371.50CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0685 Field Office (Class 2) 1.000

0.000

620-00002  
 

38,000.001.000

0.00

1.000

EACH

38,000.00000
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PCN: 20407-BID    ESTIMATE RUN 11/11/2019

PROJECT: BR025A-028                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:09:36

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0690 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

33,000.001.000

0.00

1.000

EACH

33,000.00000

0695 Sanitary Facility 1.000

0.000

620-00020  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

CAT 74,500.000.0074,500.00CURRENT AMT0400 $ $ $

$ 4,590,978.60226,828.78$7,713,433.20$CURRENT AMTPROJECT TOTAL


